

Gantt Chart Template © 2006-2018 by Vertex42.com.

Project Start Date	2/20/2020 (donderdag)
Project Lead	Andreea Popescu, Jelle Bakker, Lore Pauwels, Gabriel Givanovitch, Eduardo Pereira, Vladimir Dukoski

Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
17 feb 2020	24 feb 2020	2 mrt 2020	9 mrt 2020	16 mrt 2020	23 mrt 2020	30 mrt 2020	6 apr 2020

							17	18	19	20	21	22	23	24	25	26	27	28	29	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12
WBS	TASK	LEAD	START	END	DAYS	% DONE	WORK DAYS	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S						
Project			-																																																											
1	[Main_Task]	Project Proposal	do 2/20/20	do 4/02/20		70%	31																																																							
1.1	[Task]	Initial Planning	do 2/20/20	do 3/12/20		100%	16																																																							
1.1.1	[Deliverable]	Selection of project proposal	do 2/20/20	do 2/20/20		100%	1																																																							
1.1.2	[Subtask]	Task Allocation	ma 3/02/20	do 3/05/20	1	100%	4																																																							
1.1.3	[Deliverable]	Project Backlog	wo 3/04/20	vr 3/06/20	2	100%	3																																																							
1.1.4	[Subtask]	Creating of Gannt chart	wo 3/04/20	wo 3/11/20	3	100%	6																																																							
1.2	[Task]	Initial Research	do 2/27/20	vr 3/13/20	7	100%	12																																																							
1.2.1	[Subtask]	Design Thinking Techniques	ma 3/02/20	vr 3/06/20	5	100%	5																																																							
1.2.2		State of Art	do 2/27/20	vr 3/13/20	7	100%	12																																																							
1.2.2.1	[Subtask]	General Research	do 2/27/20	ma 3/02/20	7	100%	3																																																							
1.2.2.2	[Subtask]	Competition Research	ma 3/02/20	do 3/05/20	3	100%	4																																																							
1.2.2.3	[Subtask]	Conclusion	do 3/05/20	vr 3/13/20		100%	8																																																							
1.3	[Task]	Specific planning	zo 3/08/20	vr 3/13/20	7	80%	5																																																							
1.3.1	[Deliverable]	"Black Box" System Diagram	zo 3/08/20	di 3/10/20	7	100%	2																																																							
1.3.2	[Deliverable]	Structural Drafts	zo 3/08/20	vr 3/13/20	7	60%	5																																																							
1.3.3		Design	di 3/10/20	vr 3/20/20	7	60%	9																																																							
1.3.3.1	[Subtask]	Logo and Name	di 3/10/20	vr 3/20/20	7	100%	9																																																							
1.3.3.2	[Subtask]	Structural Drawings	di 3/24/20	do 4/02/20	7	100%	8																																																							
1.3.3.3	[Subtask]	System Schematics	di 3/24/20	do 4/02/20	7	40%	8																																																							
1.3.3.4	[Subtask]	Cardboard Scale Model	di 3/24/20	zo 3/29/20	7	100%	4																																																							
1.3.3.5	[Subtask]	Design improvements	zo 3/15/20	do 4/02/20	7	80%	14																																																							
1.3.4	[Task]	List of Materials	di 3/24/20	do 4/02/20	7	70%	8																																																							
2	[Main_Task]	Interim Report	do 3/12/20	do 4/16/20	7	50%	26																																																							
2.1	[Deliverable]	Report	do 3/12/20	do 4/16/20	7	70%	26																																																							
2.1.1	[Task]	Project Managment	do 3/12/20	do 4/09/20	7	60%	21																																																							
2.1.2	[Task]	Marketing Plan	do 3/12/20	do 4/09/20	7	60%	21																																																							
2.1.3	[Task]	Sustainability Concerns	do 3/12/20	do 4/02/20	7	90%	16																																																							
2.1.4	[Task]	Ethical Concers	do 3/12/20	do 4/02/20	7	90%	16																																																							
2.1.5	[Task]	List of Materials	di 3/24/20	do 4/02/20	8	50%	8																																																							
2.2	[Deliverable]	Presentation	do 4/09/20	do 4/16/20		0%																																																								
3	[Main_Task]	Prototype				0%	-																																																							
3.1	[Task]	Assembly of the Materials				0%																																																								
3.2	[Task]	Construction Hard-/Software				0%																																																								
4	[Main_Task]	Testing				0%	-																																																							
4.1	[Task]	Functional Tests				0%																																																								
4.2	[Task]	Corrections				0%																																																								

