[Foldable disaster shelter] Project Schedule

[Company Name]

Gantt Chart Template © 2006-2018 by Vertex42.com.

Project Start Date: 2/20/2020 (donderdag)

Project Lead: Andrea Popescu, Jelle Belder, Lore Pauwels, Gabriel Diamonikh, Eduardo Pereira, Vladimir Dulaski

1

WBS	TASK	LEAD	START	END	% DONE	WORK DAYS
		Project		-		-
1	[Main_Task]	**Project Proposal**	do 2/20/20	do 4/02/20	100%	31
1.1	[Task]	**Initial Planning**	do 2/20/20	do 3/12/20	100%	16
1.1.1	[Deliverable]	Selection of project proposal	do 2/20/20	do 2/20/20	100%	1
1.1.2	[Subtask]	Task Allocation	ma 3/02/20	do 3/05/20	100%	4
1.1.3	[Deliverable]	Project Backlog	wo 3/04/20	vr 3/06/20	100%	3
1.1.4	[Subtask]	Creating of Gannt chart	wo 3/04/20	wo 3/11/20	100%	6
1.2	[Task]	**Initial Research**	do 2/27/20	vr 3/13/20	100%	12
1.2.1	[Subtask]	Design Thinking Techniques	ma 3/02/20	vr 3/06/20	100%	5
1.2.2		**State of Art**	do 2/27/20	vr 3/13/20	100%	12
1.2.2.1	[Subtask]	Features Research	ma 2/24/20	wo 4/01/20	100%	28
1.2.2.2	[Subtask]	Principal Research	ma 3/02/20	wo 3/11/20	100%	8
1.2.2.3	[Subtask]	Conclusion	do 3/05/20	wo 4/01/20	100%	8
1.3	[Task]	**Specific planning**	zo 3/08/20	vr 3/13/20	100%	5
1.3.1	[Deliverable]	"Black Box" System Diagram	zo 3/08/20	di 3/10/20	100%	2
1.3.2	[Deliverable]	Structural Drafts	zo 3/08/20	wo 4/01/20	100%	18
1.3.3		**Design**	di 3/10/20	vr 3/20/20	100%	9
1.3.3.1	[Subtask]	Logo and Name	di 3/10/20	vr 3/20/20	100%	9
1.3.3.2	[Subtask]	Structural Drawings	di 3/24/20	wo 4/08/20	100%	12
1.3.3.3	[Subtask]	System Schematics	di 3/24/20	do 4/02/20	100%	8
1.3.3.4	[Subtask]	Cardboard Scale Model	di 3/24/20	zo 3/29/20	100%	4
1.3.3.5	[Subtask]	Design improvements	zo 3/15/20	do 4/02/20	100%	14
1.3.4	[Task]	List of Materials	di 3/24/20	wo 4/08/20	100%	12
2	[Main_Task]	**Report**	do 3/12/20	wo 5/27/20	100%	55
2.1	[Deliverable]	**Report**	do 3/12/20	wo 5/27/20	100%	55
2.1.1	[Task]	Project Managment	do 3/12/20	wo 5/13/20	100%	45
2.1.2	[Task]	Marketing	do 3/12/20	wo 5/27/20	100%	55
2.1.3	[Task]	Sustainability Concerns	do 3/12/20	wo 5/20/20	100%	50
2.1.4	[Task]	Ethical Concers	do 3/12/20	wo 5/13/20	100%	45
2.1.5	[Task]	List of Materials	di 3/24/20	do 4/23/20	100%	23
2.1.6	[Task]	Project Development	do 3/12/20	wo 6/03/20	100%	60
2.2	[Deliverable]	**Interim Presentation**	do 4/09/20	do 4/16/20	100%	6
3	[Main_Task]	**Maquette**	do 5/21/20	vr 6/12/20	100%	17
3.1	[Task]	Assembly of the Materials	do 5/21/20	vr 6/12/20	100%	17
4	[Main_Task]	**Testing**	di 5/12/20	do 6/11/20	100%	23
4.1	[Task]	Functional Tests (Simulation CAD)	di 5/12/20	di 6/09/20	100%	21
4.2	[Task]	Corrections	di 5/26/20	do 6/11/20	100%	13
4.3	[Deliverable]	Upload results of Functional Tests	di 5/26/20	do 6/11/20	100%	13
5	[Main_Task]	**Finalizing phase**	do 4/16/20	di 6/23/20	90%	49
5.1	[Deliverable]	Upload Report	wo 6/10/20	vr 6/12/20	100%	3
5.2	[Deliverable]	Presentation	di 6/09/20	vr 6/12/20	100%	4
5.3	[Deliverable]	Poster	do 5/07/20	vr 6/12/20	100%	27
5.4	[Deliverable]	Paper	zo 5/03/20	vr 6/12/20	100%	30
5.5	[Deliverable]	Leaflet & Flyer	do 3/12/20	di 5/12/20	100%	44
5.6	[Deliverable]	Video	do 4/16/20	do 4/30/20	100%	11
5.7	[Deliverable]	Review of the Wiki Content	do 6/04/20	di 6/23/20	0%	14